

PUBLIC NOTICE

CHANGE ORDERS EXCEEDING 20%

The Board of County Commissioners of the County of Cumberland has approved the following change order(s) on September 24, 2024 which increased the original contract amount in excess of twenty percent (20%).

Change Order # 1 to the Contract for Supplying and Delivering Office Furniture and Electronics Equipment for the County of Cumberland and the Cumberland County Cooperative Contract Purchasing System Identifier # 181-CCCCPS; Bid #21-55 (renewal); awarded to W.B. Mason Company, Inc., 59 Centre Street, Brockton, MA 02303; approved December 21, 2021; this change order increased the original contract amount of \$72,400.00 by \$73,889.20, or approximately 102.06% for a new contract sum of \$146,289.20. Change Order required to increase the maximum contract amount for a large furniture order by the Division of Social Services, Vineland, New Jersey.

Change Order # 1 to the Competitive Contracting Request for Proposal for Providing Various Medical Laboratory Testing Services for the County of Cumberland, RFP #22-01, contract term: February 1, 2022 through January 31, 2023 with the option to renew for two (2) additional one (1) year contract terms. (2nd & final renewal term); awarded to Laboratory Corporation of America Holdings (LabCorp), 69 First Avenue, Raritan, New Jersey 08869; approved January 25, 2022; this change order increased the original contract amount of \$125,164.58 by \$150,000.00, or approximately 119.84% for a new contract sum of \$275,164.58. Change Order required to allocate additional funds to cover the cost of continuing excessive on-going Covid-19 Testing at the Cumberland County Department of Corrections.

Change Order # 1 to Design & Permitting Services for the Replacement of Structure No. 06DW024; Maple Avenue over Maple Creek in the Township of Downe, Cumberland County, RFP # 23-38; awarded to Churchill Consulting Engineers, PC, 344 N. Route 73, Suite A, Berlin, New Jersey 08009; approved October 24, 2023; this change order increased the original contract amount of \$171,150.00 by \$65,500.00, or approximately 38.27% for a new contract sum of \$236,650.00. Change Order required for the scope of tasks as stated on the RFP exceptions forms of Proposal (1, 3, 4 and 6). 1.) Culvert extends onto Green Acres Property, an additional fee of \$19,770.00. 3.) Concrete headwall is required, an additional fee of \$10,500.00. 4.) NJDEP CAFRA permit is required, an additional fee of \$4,650.00. 6.) Construction easements are required, an additional fee of \$11,810.00. Also, additional survey and permitting services for replacement of Maple Street Culvert, an additional fee of \$18,770.00. Total \$65,500.00 required.

Change Order # 1 to the Non-Fair and Open Contracts for Expert Medical Consultants for the Cumberland County Department of Corrections (Dr. Kahlil Johnson) (estimated \$50,000.00); awarded to Dr. Kahlil Johnson, 11120 Radcliff Lane, Fulton, Maryland 20759-2621; approved January 23, 2024; this change order increased the original contract amount of \$50,000.00 by \$30,000.00, or approximately 60.00% for a new contract sum of \$80,000.00. Change Order required to cover most recent billing and to pay him for the remainder of 2024.

Change Order # 1 to the Non-Fair and Open Contracts for Expert Medical Consultants for the Cumberland County Department of Corrections (Dr. Homer Venters) (estimated \$50,000.00); awarded to Dr. Homer Venters, Dr. Homer Venters, 10 ½ Jefferson Street, Port Washington, NJ 11050-1105; approved January 23, 2024; this change order increased the original contract amount of \$50,000.00 by \$50,000.00, or approximately 100.00% for a new contract sum of \$100,000.00. Change Order required to cover most recent billing and to pay him for the remainder of 2024.

By order of the Board of County Commissioners of the County of Cumberland.

David C. DeWoody
Purchasing Agent