PUBLIC NOTICE

CHANGE ORDERS EXCEEDING 20%

The Board of County Commissioners of the County of Cumberland has approved the following change order(s) on **November 10, 2026**, which increased the original contract amount in excess of twenty percent (20%).

Change Order No. 1 to Award of a contract to AmeriHealth Administrators, Inc. for TPA Administration of Inmate Insurance Claims; awarded to AmeriHealth Administrators, Inc., 1900 Market Street, Suite 500, Philadelphia, PA 19103; approved November 25, 2025; this change order increased the original contract amount of $35,000.00 by $23,000.00, or approximately 65.71% for a new contract sum of $58,000.00. Change Order required to pay remaining invoices till close of contract, 11/20/26.

Change Order No. 1 to Contract Providing As-Required Electrical Installation and Repair Services for the County of Cumberland and the Cumberland County Cooperative Contract Purchasing System Identifier# 181-CCCCPS (2nd & Final Renewal); awarded to G.M. White Electrical Contractors, Inc., 2554 North Delsea Drive, Vineland, NJ 08360; approved November 26, 2024; this change order increased the original contract amount of $65,127.95 by $320,000.00, or approximately 491.34% for a new contract sum of $385,127.95. Change order is required for electrical work at the Court House, five (5) Court Room Modifications including material, tools and labor to specifications provided.

By order of the Board of County Commissioners of the County of Cumberland.

David C. DeWoody
Purchasing Agent

Posted 11/12/26 gs