

PUBLIC NOTICE

CHANGE ORDERS EXCEEDING 20%

The Board of County Commissioners of the County of Cumberland has approved the following change order(s) on **March 10, 2026**, which increased the original contract amount in excess of twenty percent (20%).

Change Order # 2 to the Contract for Providing Plumbing Repair Services for the County of Cumberland and the Cumberland County Cooperative Contract Purchasing System Identifier #181-CCCCPS; approved March 28, 2023; this change order increased the original contract amount of \$35,864.00 by \$20,370.00, or approximately 56.80% for a new contract sum of \$116,234.00 (which had been increased by a previous change order by \$60,000.00) (where the sum of all change orders result in an increase of 224.10%). This change order is required to Replace Six (6) Shower Fixtures at Cumberland County Department of Corrections (Jail).

By order of the Board of County Commissioners of the County of Cumberland.

David C. DeWoody
Purchasing Agent