

PUBLIC NOTICE

CHANGE ORDERS EXCEEDING 20%

The Board of County Commissioners of the County of Cumberland has approved the following change order(s) on **August 18, 2026**, which increased the original contract amount in excess of twenty percent (20%).

Change Order # 1 to Proposal for Providing Drug and Alcohol Treatment Services for the Cumberland County Alcohol and Drug Abuse Services Office; RFP # 23-61(Withdrawal Management) (2nd & Final Renewal); awarded to Maryville Rehab Center Inc., 121 Johnson Road, Suite #3, Turnersville, NJ 08012; approved December 19, 2023; this change order increased the original contract amount of \$7,500.00 by \$7,500.00, or approximately 100.00% for a new contract sum of \$15,000.00. Change Order is required because the agency has spent down their contract funds and needed more funding to cover through the end of the year.

Change Order # 1 to Proposal for Providing Drug and Alcohol Treatment Services for the Cumberland County Alcohol and Drug Abuse Services Office; RFP # 23-61 (Withdrawal Management) (2nd & Final Renewal); awarded to New Hope Integrated Behavioral Health Care, 546 County Road 520, PO Box 66, Marlboro, NJ 07746-0066; approved December 19, 2023; this change order increased the original contract amount of \$7,500.00 by \$7,500.00, or approximately 100.00% for a new contract sum of \$15,000.00. Change Order is required because the agency has spent down their contract funds and needed more funding to cover through the end of the year.

Change Order # 1 to Competitive Contracting Providing Various Youth Services for the Cumberland County Youth Services Advisory Council; (Community Living Enrichment Program – Intervention Prevention Category) RFP # 24-10 (2nd Renewal); awarded to Holly City Family Center, 8 East Mulberry Street, Millville, NJ 08332; approved March 26, 2024; this change order increased the original contract amount of \$24,509.00 by \$15,000.00, or approximately 61.20% for a new contract sum of \$39,509.00. Change Order required to increase the program's level of service by 67 youth/families.

Change Order # 1 to Competitive Contracting Request for Proposal for Providing Various Medical Laboratory Testing Services for the County of Cumberland, RFP #24-68, (1st Renewal); awarded to Laboratory Corporation of America Holdings (LabCorp), PO Box 12140, Burlington, NC 27216-2140; approved January 28, 2025; this change order increased the original contract amount of \$120,225.01 by \$120,000.00, or approximately 99.81% for a new contract sum of \$240,225.01. Change Order required to add additional funds to cover the cost of excessive on-going Covid-19 Testing.

Change Order # 2 to the Proposal for Providing Drug and Alcohol Treatment Services for the Cumberland County Alcohol and Drug Abuse Services Office; RFP # 23-61 (Short Term Residential Treatment) (2nd & Final Renewal); awarded to New Hope Integrated Behavioral Health Care, 546 Country Road 520, PO Box 66, Marlboro, NJ 07746-0066; approved December 19, 2023; this change order increased the original contract amount of \$7,500.00 by \$7,500.00, or approximately 100.00% for a new contract sum of \$16,500.00 (which had been increased by a previous change order by \$1,500.00) (where the sum of all change orders result in an increase of 120.00%). This change order is required because the agency has spent down their contract funds and needed more funding to cover through the end of the year.

Change Order # 2 to the Proposal for Providing Drug and Alcohol Treatment Services for the Cumberland County Alcohol and Drug Abuse Services Office; RFP # 23-61 (Short Term Residential Treatment) (2nd & Final Renewal); awarded to Maryville Rehab Center Inc., 121 Johnson Road, Suite #3, Turnersville, NJ 08012; approved December 19, 2023; this change order increased the original contract amount of \$7,500.00 by \$7,500.00, or approximately 100.00% for a new contract sum of \$16,500.00 (which had been increased by a previous change order by \$1,500.00) (where the sum of all change orders result in an increase of 120.00%). This change order is required because the agency has spent down their contract funds and needed more funding to cover through the end of the year.

By order of the Board of County Commissioners of the County of Cumberland.

David C. DeWoody
Purchasing Agent